Ministry/Division: Ministry of Water Resources
Agency: Water Resources Planning Organization (WARPO)
Procurement Entity Name and code: Project Director
Project/Programme Name and code: Operationalizing Integrated Water Resources Management (IWRM) in compliance with Bangladesh Water Rules, 2018

Revised Annuzl Procurement Plan

Financial Year 2022-2023

Pack | Description Unit | Quantity | Procurement | Contract Sources | Estimated Allocation | Time Invite Tender Tender Approval | Notification | Signing | Completion | Total
of Method & approving | of fund | cost/contract | for the code for | /Advertise opening evaluation | toaward | of award of of contract times
No Procurement Type authority amount in year process | tender contract in
Package tk. (Lakh) (2022-23) days
(lakh tk.)
GD1 | Computer Nos. RFQ HOPE GOB 03 0.3 Planned 20-Feb-2023 01-Mar- 01-Mar- 02-Mar- 06-Mar- 08-Mar- | 23-Mar- 30
accessories dates 2023 2023 2023 2023 2023 2023
(Printer) Planned N/A 08 02 03 05 2
days
Actual
dates
GD2 | Computer LS RFQ HOPE GOB 2.00 2.00 Planned 20-Feb-2023 01-Mar- 01-Mar- 02-Mar- 06-Mar- 08-Mar- | 23-Mar- 30
software dates 2023 2023 2023 2023 2023 2023
Planned N/A 08 02 03 05 12
days
Actual
dates
GDS | Furniture RFQ HOPE GOB 2.00 2.00 Planned 20-Feb-2023 01-Mar- 01-Mar- 02-Mar- 06-Mar- 08-Mar- | 23-Mar- 30
and Fixtures dates 2023 2023 2023 2023 2023 2023
Planned N/A 08 02 03 05 12
days
Actual
dates
GD6 | Stationary LS RFQ HOPE GOB 5.00 5.00 Planned 20-Feb-2023 01-Mar- 01-Mar- 02-Mar- 06-Mar- 08-Mar- | 23-Mar- 30
dates 2023 2023 2023 2023 2023 2023
Planned N/A 08 02 03 05 12
days
Actual
dates
GD7 | Audio- LS RFQ HOPE GOB 5.00 5.00 Planned 29-Jan-2023 09-Feb- 09-Feb- 12-Feb- 13-Feb'- 16-Feb- | 28-Mar-
Video/Film dates 2023 2023 2023 2023 2023 2023
Production Planned N/A 10 02 01 04 08 25
days
Actual
dates
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