Water Resources Planning Organization (WARPO)
Ministry of Water Resources

ANNUAL PROCUREMENT PLAN FY 2023-2024

Package Description of Unit Quantity Procurement Contract Source Estd. Cost | Time Code Not Invite/ Tender Tender Approval to | Notification | Signing of | Total Time Time for
no Procurement Package Method & Approving | of Funds | inlac Tk. for Process used in Advertise Opening Evaluation Award of Award Contract to Contract | Completion of
Goods Type Authority Goods Tender Signature Contract
1 2 3 4 - 6 7 8 9 10 11 12 13 14 15 16 17 18
GD 01 Books Magazines NOS As per OTM/RFQ HoPE GOB 16.00 Planed Dates -
(3211127) requirement /Direct for OTM 20 Aug 03 Sep 10 Sep 17 Sep 21 Sep 19 Oct
2023 2023 2023 2023 2023 2023 28 Days
Planed Days e
for OTM - 14 Days 07 Days 07 Days 04 Days 28 Days 60 Days
Actual Dates - - - - - - - -
for OTM
Planed Dates - 22 Jan 01 Feb 01 Feb 07 Feb 12 Feb
for RFQ 2024 2024 2024 2024 2024
Planed Days -
for RFQ - 10 Days 00 06 Days 05 Days - 21 Days 21 Days
Actual Dates - - - - - - -
for RFQ
GD 02 Other building NOS List OTM/RFQ/ HoPE GOB 20.00 Planed Dates -
Installations (3258108) Enclosed/ Direct for OTM 06 Aug 20 Aug 21 Aug 27 Aug 31 Aug 02 Oct 28 Days
As per 2023 2023 2023 2023 2023 2023
requirement Planed Days = )
for OTM - 14 Days 07 Days 07 Days 04 Days 28 Days 60 Days
i Actual Dates - - - * - - - -
for OTM
Planed Dates 01 Jan 10 Jan 10 Jan 16 Jan 2] Jan -
for RFQ 2024 2024 2024 2024 2024
Planed Days - - 10 Days 00 Day 06 Days 05 Days - 22 Days
for RFQ 22 Days
Actual Dates = - = - - = -
for RFQ
GD 03 Liveries (3256106) NOS As per OTM/RFQ/ HoPE GOB 5.00 Planed Dates - 27 Aug 05 Sep 05 Sep 11 Sep 17 Sep - -
requirement Direct for RFQ 2023 2023 2023 2023 2023
Planed Days - - 10 Days 00 Days 06 Days 06 Days 22 Days 22 Days
for RFQ
Actual Dates - - - E - - - -
for RFQ ’
GD 04 Manuhiri (Printing and NOS List OTM/RFQ/ HoPE~ GOB 20.00 Planed Dates - 28 Aug 10 Sep 17 Sep 24 Sep 27 Sep 25 Oct -
Manuhiri) (3255105) Enclosed/ Direct for OTM 2023 2023 2023 2023 2023 2023
As per Planed Days - - 14 Days 07 Days 07 Days 05 Days 28 Days 60 Days 28 days
requirement for OTM
Actual Dates - - - - -
for OTM
Planed Dates 11 Jan 21 Jan 21 Jan 28 lan 02 Feb
for RFQ 2024 2024 2024 2024 2024
u - Planed Days - 10 Days 00 Days 07 Days 03 Days - 22 Days 22 Days
G for RFQ [
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Package Description of Unit Quantity Procurement Contract Source | Estd. Cost Time Code Not Invite/ Tender Tender Approval to | Notification | Signing of | Total Time Time for
no Procurement Package Method & Approving | of Funds | inlac Tk. for Process used in Advertise Opening Evaluation Award of Award Contract | to Contract | Completion of
Goods Type Authority Goods Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD 05 Motor Vehicle NOS List OTM/RFQ/ HoPE GOB 20.00 Planed Dates - 21 Sep 04 Oct 11 Oct 18 Oct 22 Oct 19 Oct -
(3258101) Enclosed/ Direct for OTM 2023 2023 2023 2023 2023 2023
Aaper Planed Days : - 14 Days 07 Days 07 Days 04 Days | 28 Days 60 Days 28 Days
requirement
for OTM
Actual Dates - - - - - = - -
for OTM
Planed Dates - 11 Jan 21 Jan 21 Jan 28 Jan 02 Feb - -
for RFQ 2024 2024 2024 2024 2024
22 Days
Planed Days - - 10 Days 00 Days 07 Days 05 Days - 22 Days
for RFQ
Actual Dates - - - - - - - -
for RFQ
GD 06 Office equipment NOS List OTM/RFQ HoPE GOB 40.00 Planed Dates - 17 Aug 31 Aug 07 Sep 14 Sep 20 Sep 18 Oct
(4112310) Enclosed/ /Direct for OTM 2023 2023 2023 2023 2023 2023
As per Planed Days - - 14 Days 07 Days 07 Days 04 Days 28 Days 60 Days -
requirement for OTM 28 Days
Actual Dates - - - - - - - -
for OTM
Planed Dates - 15 Jan 25 Jan 25 Jan 31 Jan 05 Feb -
for RFQ 2024 2024 2024 2024 2024
Planed Days - - 10 Days 00 Days 06 Days 05 Days - 21 Days
for RFQ 21 Days
Actual Dates - - - - - - - -
for RFQ
GD 07 Office equipment NOS List OTM/RFQ HoPE GOB 20.00 Planed Dates - 01 Nov 14 Nov 21 Nov 28 Nov 02 Dec 28 Dec
(3258104) Enclosed/ /Direct o for OTM 2023 2023 2023 2023 2023 2023
As per 28 Days
requirement Planed Days - - 14 Days 07 Days 07 Days 04 Days 28 Days 60 Days
for OTM
Actual Dates - - - - - - - -
for OTM
Planed Dates - 04 Feb 14 Feb 14 Feb 20 Feb 25 Feb - -
for RFQ 2024 2024 2024 2024 2024
Planed Days - - 10 Days 00 Days 06 Days 05 Days - 21 Days 21 Days
for RFQ
Actual Dates = = - e = - - -
i for RFQ
GD 08 Information NOS List OTM/RFQ/ HoPE GOB 50.00 Planed Dates - 03 Aug 17 Aug 24 Aug 31 Aug 04 Sep 02 Oct
communication and Enclosed/ Direct = for OTM 2023 2023 2023 2023 2023 2023
(T:fi‘;‘z"(')‘ﬁ’ cquipment rcqﬁ?rgf“’m . Planed Days - s 14 Days 07 Days 07 Days 04 Days 28 Days 60 Days 354 By
for OTM
Actual Dates - - - = - - - -
for OTM
Planed Dates - 04 Jan 14 Jan 14 Jan 21 Jan 25 Jan
for RFQ 2024 2024 2024 2024 2024
Planed Days _ - - 10 Days 00 Days 07 Days 04 Days - 21 Days |
2 for RFQ 21 Days ‘
Actual Dates ] N N z |
( for RFQ N gl | |
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Package Description of Unit Quantity Procurement Contract Source Estd. Cost | Time Code Not Invite/ Tender Tender Approval to | Notification | Signing of | Total Time Time for
no Procurement Package Method & Approving | of Funds | inlac Tk. for Process used in Advertise Opening Evaluation Award of Award Contract to Contract | Completion of
Goods Type Authority Goods Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD 09 Furniture (4112314) NOS List OTM/RFQ/ HoPE GOB 70.00 Planed Dates - 08 Aug 22 Aug 27 Aug 29 Aug 02 Oct 26 Oct
Enclosed/ Direct for OTM 2023 2023 2023 2023 2023 2023
As per Planed Days - - 14 Days 07 Days . 07 Days 04 Days 28 Days 60 Days
requirement for OTM 28 Days
Actual Dates - - - - - - - -
for OTM
Planed Dates - 12 Feb 22 Feb 22 Feb 28 Feb 05 Mar - -
for RFQ 2023 2023 2023 2023 2023
Planed Days - - 10 Days 00 Days 06 Days 05 Days - 21 Days
for RFQ 21 Days
Actual Dates - - - - - - - -
for RFQ
GD 10 | Computer equipment NOS List OTM/RFQ/ HoPE GOB 9.00 Planed Dates 29 Aug 11 Sep 18 Sep 25 Sep 01 Oct 29 Oct
(3255101) Enclosed/ Direct for OTM 2023 2023 2023 2023 2023 2023
As per Planed Days 14 Days 07 Days 07 Days 06 Days 28 Days 60 Days
requirement for OTM 28 Days
Actual Dates - - - - - - - -
for OTM
Planed Dates - 01 Jan 10 Jan 10 Jan 16 Jan 21 Jan
for RFQ 2024 2024 2024 2024 2024
Planed Days - - 10 Days 00 Days 06 Days 05 Days - 21 Days 21 Days
for RFQ
Actual Dates - - - - - - - -
for RFQ
GD 11 Database (4113302) NOS As per Direct Method HoPE GOB 55.00 Planed-Dates - - - - - - - -
requirement Sor
GD 12 | Petrol, Oil and LTR/ | 10 Vehicles | Direct Method HoPE GOB, 40.00 - - - - - e - - - =
lubricants (3243101) CFT ’
GD 13 Seminar (3211111) No’s As per Direct Method HoPE GOB 50.00 - - - - - - - - - -
requirement
GD 14 Advertisement No’s As per Direct Method HoPE GOB 10.00 - - - = - - - - - -
(3211025) requirement
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