

ANNUAL PROCUREMENT PLAN 2021-2022

a) Ministry/Division : Ministry of Water Resources
 b) Agency : Water Resources Planning Organization (WARPO)
 c) Project/Program Name & Code : Goods & Service

Budget: Operational

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Books Magazines	1	L/S	Major Supply Minor Supply	HoPE	GoB	2.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							1.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			
GD 2	Manuhiri (Printing and Manuhiri)	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							2.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			
GD 3	Liveries	1	L/S	Major Supply Minor Supply	HoPE	GoB	2.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							1.00			15.08.21	20.08.21	20.08.21	03.09.21	03.09.21			
GD 4	Computer Periodicals	1	L/S	Major Supply Minor Supply	HoPE	GoB	1.50	As Per PPR "		10-09-21	15-09-21	16-09-21	20-09-21	25-09-21		15	15 days
							0.70			05.09.21	10.09.21	10.09.21	14.09.21	17.09.21			
GD 5	Motor Vehicle	1	L/S	Major Repairing Minor Repairing	HoPE	GoB	3.00	As Per PPR "		10-09-21	15-09-21	16-09-21	20-09-21	25-09-21		15	15 days
							2.00			05.09.21	10.09.21	10.09.21	14.09.21	17.09.21			
GD 6	Office equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							2.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			
GD 7	Other building Installations Other building Installations	1	L/S	Major Supply Minor Supply	HoPE	GoB	3.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							2.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			
GD 8	Motor Vehicle	1	L/S	Major Supply Minor Supply	HoPE	GoB	3.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							2.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			
GD 9	Information communication and Technology equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		10-09-21	15-09-21	16-09-21	20-09-21	25-09-21		15	15 days
							2.00			05.09.21	10.09.21	10.09.21	14.09.21	17.09.21			
GD 10	Office equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	2.00	As Per PPR "		10-09-21	15-09-21	16-09-21	20-09-21	25-09-21		15	15 days
							1.50			05.09.21	10.09.21	10.09.21	14.09.21	17.09.21			
GD 11	Furniture	1	L/S	Major Supply Minor Supply	HoPE	GoB	3.00	As Per PPR "		01.08.21	05.08.21	05.08.21	16.08.21	16.08.21		15	15 days
							2.00			20.08.21	25.08.21	25.08.21	05.09.21	05.09.21			

Handwritten mark

Handwritten mark

Handwritten mark

