

**ANNUAL PROCUREMENT PLAN 2022-2023**

a) Ministry/Division : Ministry of Water Resources  
 b) Agency : Water Resources Planning Organization (WARPO)  
 c) Project/Program Name & Code : Goods & Service

Budget: Operational

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Books Magazines	1	L/S	Major Supply Minor Supply	HoPE	GoB	3.00	As Per PPR "		01.08.22	07.08.22	07.08.22	16.08.22	16.08.22		15	15 days
							1.00			21.08.22	28.08.22	28.08.22	07.09.22	07.09.22			
GD 2	Other building Installations Other building Installations	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		01.08.22	07.08.22	07.08.22	16.08.22	16.08.22		15	15 days
							2.00			21.08.22	28.08.22	28.08.22	07.09.22	07.09.22			
GD 3	Liveries	1	L/S	Major Supply Minor Supply	HoPE	GoB	2.00	As Per PPR "		01.08.22	07.08.22	07.08.22	16.08.22	16.08.22		15	15 days
							1.00			21.08.22	28.08.22	28.08.22	07.09.22	07.09.22			
GD 4	Manuhiri (Printing and Manuhiri)	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		10-09-21	18-09-22	18-09-202	23.09.22	23.09.22		15	15 days
							2.00			05.09.22	11.09.22	11.09.22	18.09.22	18.09.22			
GD 5	Motor Vehicle	1	L/S	Major Repairing Minor Repairing	HoPE	GoB	3.00	As Per PPR "		10-09-21	18-09-22	18-09-202	23.09.22	23.09.22		15	15 days
							2.00			05.09.22	11.09.22	11.09.22	18.09.22	18.09.22			
GD 6	Office equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		10-09-21	18-09-22	18-09-202	23.09.22	23.09.22		15	15 days
							2.00			05.09.22	11.09.22	11.09.22	18.09.22	18.09.22			
GD 7	Other building Installations Other building Installations	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		10-09-21	18-09-22	18-09-202	23.09.22	23.09.22		15	15 days
							2.00			05.09.22	11.09.22	11.09.22	18.09.22	18.09.22			
GD 8	Motor Vehicle	1	L/S	Major Supply Minor Supply	HoPE	GoB	3.00	As Per PPR "		02.10.22	10.10.22	10.10.22	17.10.22	17.10.22		15	15 days
							2.00			10.10.22	17.10.22	17.10.22	24.10.22	24.10.22			
GD 9	Information communication and Technology equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		02.10.22	10.10.22	10.10.22	17.10.22	17.10.22		15	15 days
							3.00			10.10.22	17.10.22	17.10.22	24.10.22	24.10.22			
GD 10	Office equipment	1	L/S	Major Supply Minor Supply	HoPE	GoB	10.00	As Per PPR "		30-10-22	13-11.22	16-11-22	20.11.22	22.11.22		27	27 days
							3.00			10.10.22	17.10.22	17.10.22	24.10.22	24.10.22			
GD 11	Furniture	1	L/S	Major Supply Minor Supply	HoPE	GoB	5.00	As Per PPR "		01.08.22	07.08.22	07.08.22	16.08.22	16.08.22		15	15 days
							2.00			21.08.22	28.08.22	28.08.22	07.09.22	07.09.22			

*Handwritten mark*

*Handwritten mark*

*Handwritten signature*

